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H1000010 Project start 01OCT02

H1000020 Visit Readiness 01OCT02 30SEP03

H1000030 Visit Preparation 01OCT02 21OCT02

H1000040 Visit 22OCT02 11NOV02

H1000050 Visit Closeout 12NOV02 04DEC02

H1000060 HEU UF6 Cyl Shipment to ORNL 27JAN03 21FEB03

H1000065     UF6 Cyl ORNL Shpt Project Support 27JAN03 20FEB03

H1000070 Project Complete 30SEP15

H1000080     NFS Contract Modifications 27JAN03 07FEB03

H1000090     UF6 Cylinder Retrieval & Overpack 10FEB03 14FEB03

H1000100     UF6 Cylinder Shipment 17FEB03 21FEB03

H1000110 FY04 Project Support 01OCT03 30SEP04

H1000120 FY04 Visit Readiness 02APR04 30SEP04

H1000130 FY04 Visit Preparation 02APR04 23APR04

H1000140 FY04 Visit 26APR04 14MAY04

H1000150 FY04 Visit Closeout 17MAY04 07JUN04

H1000500 OY - Visit readiness 01OCT04 30SEP15

FY04 FY06 FY08 FY10 FY12 FY14 FY16 FY18 FY20 FY22 FY24 FY26 FY28 FY30 FY32 FY34
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Start Date 01OCT02
Finish Date 30SEP15
Data Date 01OCT02
Run Date 08JAN04 15:39
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